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COPELAND LOCAL PLAN TIMESCALES AND WORK PROGRAMME 

EXECUTIVE MEMBER:  Councillor Lena Hogg

LEAD OFFICER: Chris Hoban

REPORT AUTHOR: Chris Hoban

PURPOSE OF REPORT

To inform Members of the work programme for Local Plan documents over the next two 
years, the resources required and available to do this, and how this will be presented in the 
updated Local Development Scheme 2017.

RECOMMENDATION

That Members consider the changes to the work programme that are presented at the 
meeting and approve the timescales and resources to be included in the Local Development 
Scheme as the Council’s work programme for producing the Copeland Local Plan between 
2017 and 2019.

1.0 INTRODUCTION

1.1 The Local Development Scheme sets out the work programme for producing Local 
Plan documents.  It describes all the documents that will comprise the Local Plan, what 
they will contain, and how and when they will be produced.

1.2 The most recent version was published in September 2016 and primarily focussed on 
the production of the Copeland Local Plan 2013-2028: Site Allocations and Policies 
Plan together with two Supplementary Planning Documents.

1.3 As described in the previous report the Council commissioned a piece of work to 
understand the house building sector in Copeland, part of which considered the 
deliverability of sites identified in the Site Allocations and Policies Plan Preferred 
Options (2015).  

1.4 The findings of the Study have questioned the deliverability of a number of these sites, 
and suggests that greater flexibility and a wider range of sites will be needed to attract 
new developers and enable existing developers to expand to meet the growth 
ambitions of the borough.

1.5 These findings, together with the Government’s recently published Housing White 
Paper which requires Local Plans to be reviewed every five years, mean that now is an 
appropriate time to pause and review the policies in the Core Strategy before 
completing the site allocations for the Local Plan. 
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2.0 CHANGES TO THE WORK PROGRAMME 

2.1 It is proposed that the work to produce the Site Allocations and Policies Plan will be 
paused while the Core Strategy policies are reviewed.   This will also enable the 
evidence base that underpins the Local Plan to be updated in order to make sure any 
decisions made as part of the review are sound and use the most robust and up to 
date evidence.  The evidence base that will be updated includes:

 Objectively Assessed Need for Housing (OAN)
 Economic Development Needs Assessment 
 Employment Land Review 
 Strategic Housing Land Availability Assessment (SHLAA) 
 Strategic Flood Risk Assessment 
 Viability Assessment 
 Village Services Survey 
 Open Space Assessment 

2.2 The review of the Core Strategy policies will include an Issues and Options public  
consultation in the Autumn to review matters such as the settlement hierarchy and 
amount of development proposed in different locations. Once responses to the 
Issues and Options consultation have been considered any proposed changes to the 
Core Strategy will be included alongside the Site Allocations as a combined Local 
Plan.  This document will be produced as a Preferred Options document for public 
consultation early next year. 

2.3 The document will be modified following the Preferred Options consultation to 
produce a final Pre-Submission Draft of the Local Plan, which will be subject to public 
consultation before it is submitted to the Secretary of State for Examination. 

2.4 This process means that the Local Plan will be completed approximately one year 
later than originally planned.  The benefit of this pause means that once it is adopted 
the Local Plan will up to date and not require an immediate review, as would have 
been the case if the Council continued with the Site Allocations and Policies Plan (as 
the Core Strategy would be five years old and have to be reviewed).

2.5 It is proposed to continue with the production of the Supplementary Planning 
Documents (SPD) identified in the Local Development Scheme (September 2016), 
together with an additional SPD that will be a Design Guide. 

2.6 It should be noted that the Shopfront Design SPD that was identified in the 
September 2016 Local Development Scheme will now be a Conservation Area Design 
Guide and look at wider issues in conservation areas than just shopfronts. 
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3.0 KEY MILESTONES FOR THE LOCAL PLAN 

3.1 Subject to approval by Members the proposed key milestones are as follows:

 Evidence base updates – Spring and Summer 2017
 Consultation on Issues and Options (Core Strategy) – Autumn 2017
 Consultation on Preferred Options (Local Plan) – Spring 2018
 Pre-Submission consultation (Local Plan) – Autumn 2018
 Submission to the Secretary of State – Winter 2018
 Public Examination Hearing Sessions – Spring/Summer 2019
 Adoption – Autumn 2019

3.2 The full details of the work involved, timescales and resources will be discussed in 
the meeting.  This will then enable the updated Local Development Scheme to be 
finalised to be presented to Full Council on 9th May. 


